

WEEKLY REPORT

Work done in last week (Attach supporting Documents):

- Completed temporary deployment-related work on the deploy branch.
- Prepared and tested the temporary frontend deployment setup.
- Made necessary frontend changes for deployment and verified the deployment configuration.
- Worked on connecting the deployed frontend with the existing backend/RAG chatbot.

-

Reason for incomplete work:

- The temporary deployment work required additional configuration and testing, so the final frontend redesign and authentication features were postponed.

Plans for next week:

- Start the new professional ChatGPT/Claude-style frontend on the `main` branch.
- Implement login/signup and Google authentication structure.
- Integrate MongoDB Atlas for user accounts and chat history.
- Add guest-user question limits and persistent conversation history.
- **Connect the new frontend with the existing RAG backend.**

References:

•CHARUSAT Online Education

<https://www.charusat.ac.in/online-education>

Signature of External Guide

Signature of Internal Guide

Student Id: 24AIM046

Student Name: SAVAN PATEL