

WEEKLY REPORT

Work done in last week (Attach supporting Documents):

- Integrated **MongoDB Atlas** into the project for storing application data.
- Designed the database structure for **users, conversations, and chat messages**.
- Implemented authentication structure for **email/password login and signup**.
- Configured **Google OAuth authentication** and created the required Google Cloud OAuth credentials.
- Added a temporary **admin account/role** for development and testing.
- Implemented the development auto-login concept so the admin can access the local chatbot without logging in every time.
- Prepared the system for storing individual users' chat history and conversations in MongoDB.
- Kept **ChromaDB for RAG/vector retrieval** and MongoDB for user/application data.

Reason for incomplete work:

- Some authentication and database configuration requires final environment credentials and integration testing.

Plans for next week:

- Complete authentication and MongoDB integration.
- Complete guest-user question limits and guest-to-user conversation migration.
- Finalize persistent chat history and user session management.
- Test the complete frontend → backend → RAG → MongoDB workflow.

Reporting No: 6 Week No: 6 From :14/08/2026 To:21/09/2026

Project ID: 31

Project Title: **CHARUSAT Online Course Assistant**

References:

•CHARUSAT Online Education

<https://www.charusat.ac.in/online-education>

Signature of External Guide

Signature of Internal Guide

Student Id: 24AIM046

Student Name: SAVAN PATEL